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ESTIMATE RUN 08/01/2005

ESTIMATE SUMMARY 15:56:01

CONTID: C14795         ESTIMATE NO: 0004 PROG 2002

PCN: 14795-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 34 Akron East PERCENT TIME:

PROJECT NO: STA 0343-023                  

US 34 Akron East

NAME OF ROAD: 34B

PROJECT COUNTIES: WASHINGTON

CONTRACTOR:

MCATEE CONSTRUCTION CO. PAY PERIOD ENDING 08/01/2005 DATE TIME STARTED 04/01/2005

220 EDWARDS AVENUE DATE LET 06/17/2004 DATE WORK BEGAN

 DATE AWARDED 06/28/2004 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/14/2004 DATE ACCEPTED

STERLING CO 80751     970/522-9725 DATE NOTICE TO PROCEED 04/01/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,813,152.56 PARTICIPATING $ $ 518,804.91

AWARD PROJECT AMT: 3,309,755.45 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-42,615.60

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,393.27

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

72.00

TIME ALLOW:

ORIG TIME ALLOW:

100 WORK DAYS

WORK DAYS100

89.36%

405,704.44

518,804.91

476,189.31

469,796.04

$

$

$

$

3,407,448.12

0.00

3,407,448.12

0.00

3,407,448.12

-40,565.46

0.00

3,366,882.66

0.00

AMOUNT DUE 3,366,882.66 469,796.04

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 469,796.04

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

72.0
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PCN: 14795-BID    ESTIMATE RUN 08/01/2005

PROJECT: STA 0343-023                  ESTIMATE NO: 0004 15:56:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF BRIDGE RAILING 113.000 0.000

LF  113.000 2,034.00

18.00000 113.000 2,034.00

202-00425  
 

0010 *REMOVAL OF GROUND SIGN 1.000 0.000

EACH 0.000 0.00

55.00000 0.000 0.00

202-00810  
 

0015 BLADING 114.000 96.000

HOUR 18.000 1,494.00

83.00000 114.000 9,462.00

203-01500  
 

0020 *RESET MAILBOX STRUCTURE 1.000 0.000

EACH 1.000 215.00

215.00000 1.000 215.00

210-00010  
 

0025 AGGREGATE BASE COURSE (CLASS 7) (SPECIAL) 3,424.000 0.000

TON 0.000 0.00

7.50000 0.000 0.00

304-07009  
 

0030 *FULL DEPTH RECLAMATION OF HOT MIX ASPH. PAVEMENT 214,100.000 213,049.000

SY  0.000 0.00

2.00000 213,049.000 426,098.00

310-00500  
 

0035 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 50.000 37.020

TON 0.000 0.00

99.00000 37.020 3,664.98

403-00720  
 

0040 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 34,200.000 31,975.900

TON 0.000 0.00

35.50000 31,975.900 1,135,144.45

403-33721  
 

0040 MATERIAL ALLOWANCE HBP AGGREGATE 0.000

TON 0.000 0.00

12.45000 0.000 0.00

0045 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 32,786.080 22,894.060

TON 9,892.020 413,486.44

41.80000 32,786.080 1,370,458.14

403-33751  
 

0045 MATERIAL ALLOWANCE HBP AGGREGATE 0.000

TON 0.000 0.00

12.45000 0.000 0.00
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PCN: 14795-BID    ESTIMATE RUN

PROJECT: STA 0343-023                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0045 MATERIAL ALLOWANCE HBP AGGREGATE 3,422.940

TON -3,422.940 -42,615.60

12.45000 0.000 0.00

0045 MATERIAL ALLOWANCE HBP AGGREGATE 0.000

TON 0.000 0.00

12.45000 0.000 0.00

0050 EMULSIFIED ASPHALT (CSS-1H) 29,974.000 27,300.000

GAL 2,674.000 2,674.00

1.00000 29,974.000 29,974.00

411-10253  
 

0055 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 350.000 0.000

LF  350.000 5,915.00

16.90000 350.000 5,915.00

606-00301  
 

0060 *TRANSITION TYPE 3G 4.000 0.000

EACH 4.000 3,840.00

960.00000 4.000 3,840.00

606-01370  
 

0065 *END ANCHORAGE (NONFLARED) 4.000 0.000

EACH 4.000 6,760.00

1,690.00000 4.000 6,760.00

606-02003  
 

0070 *BRIDGE RAIL TYPE 10R (SPECIAL) 49.000 0.000

LF  49.000 11,270.00

230.00000 49.000 11,270.00

606-11015  
 

0075 *DELINEATOR (FLEXIBLE) (TYPE I) 144.000 0.000

EACH 136.000 2,856.00

21.00000 136.000 2,856.00

612-00041  
 

0080 *DELINEATOR (FLEXIBLE) (TYPE II) 79.000 0.000

EACH 79.000 1,698.50

21.50000 79.000 1,698.50

612-00042  
 

0085 *DELINEATOR (FLEXIBLE) (TYPE III) 10.000 0.000

EACH 10.000 220.00

22.00000 10.000 220.00

612-00043  
 

0090 *SIGN PANEL (CLASS I) 12.500 0.000

SF  12.500 168.75

13.50000 12.500 168.75

614-00011  
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PCN: 14795-BID    ESTIMATE RUN 08/01/2005

PROJECT: STA 0343-023                  ESTIMATE NO: 0004 15:56:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0095 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 23.000 0.000

LF  23.000 241.50

10.50000 23.000 241.50

614-01502  
 

0100 *RUMBLE STRIP (GRINDING) 70,000.000 0.000

LF  49,287.000 7,885.92

0.16000 49,287.000 7,885.92

614-80387  
 

0105 *CONSTRUCTION SURVEYING 1.000 0.800

L S 0.200 2,800.00

14,000.00000 1.000 14,000.00

625-00000  
 

0110 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

80,000.00000 1.000 80,000.00

626-00000  
 

0115 *PAVEMENT MARKING PAINT 998.000 911.000

GAL 0.000 0.00

27.00000 911.000 24,597.00

627-00001  
 

0120 *EPOXY PAVEMENT MARKING 410.000 0.000

GAL 410.000 21,320.00

52.00000 410.000 21,320.00

627-00005  
 

0125 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

262.000 0.000

SF  262.000 3,668.00

14.00000 262.000 3,668.00

627-30405  
 

0130 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

100.000 0.000

SF  0.000 0.00

10.85000 0.000 0.00

627-30410  
 

0135 *FLAGGING 4,500.000 2,531.000

HOUR 732.500 12,818.75

17.50000 3,263.500 57,111.25

630-00000  
 

0140 *TRAFFIC CONTROL INSPECTION 37.000 26.000

DAY 11.000 825.00

75.00000 37.000 2,775.00

630-00007  
 

0145 *TRAFFIC CONTROL MANAGEMENT 100.000 35.000

DAY 17.000 6,205.00

365.00000 52.000 18,980.00

630-00012  
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PCN: 14795-BID    ESTIMATE RUN 08/01/2005

PROJECT: STA 0343-023                  ESTIMATE NO: 0004 15:56:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0150 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 105.000 54.000

EACH 18.000 1,620.00

90.00000 72.000 6,480.00

630-80342  
 

0155 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 3.600

EACH 1.800 225.00

125.00000 5.400 675.00

630-80343  
 

0160 *DRUM CHANNELIZING DEVICE 50.000 45.000

EACH 0.000 0.00

40.00000 45.000 1,800.00

630-80360  
 

0165 *TRAFFIC CONE 250.000 225.000

EACH 0.000 0.00

11.00000 225.000 2,475.00

630-80380  
 

0170 F/A MINOR CONTRACT REVISIONS 75,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0175 F/A ASPHALT PAVEMENT INCENTIVE 160,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0180 F/A OJT COLORADO TRAINING PROGRAM 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0185 F/A ON-THE-JOB TRAINEE 600.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0190 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0215 REMOVAL OF PIPE 1.000 1.000

EACH 0.000 0.00

920.00000 1.000 920.00

202-00033  
 

0220 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 5,568.000 5,568.000

CY  0.000 0.00

12.00000 5,568.000 66,816.00

203-00060  
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PCN: 14795-BID    ESTIMATE RUN 08/01/2005

PROJECT: STA 0343-023                  ESTIMATE NO: 0004 15:56:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 RESET GROUND SIGN 6.000 0.000

EACH 6.000 840.00

140.00000 6.000 840.00

210-00810  
 

0230 SEEDING (NATIVE) 4.100 0.000

LB  4.100 1,722.00

420.00000 4.100 1,722.00

212-00005  
 

0235 MULCHING 4.100 0.000

ACRE 4.100 1,722.00

420.00000 4.100 1,722.00

213-00000  
 

0240 AGGREGATE BASE COURSE (CLASS 7) 415.690 415.690

TON 0.000 0.00

16.50000 415.690 6,858.89

304-07000  
 

0245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 56.000 56.000

LF  0.000 0.00

70.00000 56.000 3,920.00

603-01245  
 

0250 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 16.000 16.000

LF  0.000 0.00

86.00000 16.000 1,376.00

603-01365  
 

0255 SIGN PANEL (CLASS II) 15.000 0.000

SF  15.000 300.00

20.00000 15.000 300.00

614-00012  
 

0260 PILOT CAR OPERATION 552.500 460.000

HOUR 92.500 3,838.75

41.50000 552.500 22,928.75

630-00001  
 

0265 FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 96,513.000 81,066.670

SYI 0.000 0.00

0.31000 81,066.670 25,130.67

310-00601  
 

0275 CONSTRUCTION SURVEYING (HOURLY) 32.000 29.650

HOUR 1.413 141.30

100.00000 31.063 3,106.30

625-00001  
 

CAT 0200 $476,189.31 3,387,428.10CURRENT AMT 3,792,832.56 $$
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PCN: 14795-BID    ESTIMATE RUN 08/01/2005

PROJECT: STA 0343-023                  ESTIMATE NO: 0004 15:56:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0195 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

8,200.00000 1.000 8,200.00

620-00002  
 

0200 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,100.00000 1.000 10,100.00

620-00012  
 

0205 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

860.00000 2.000 1,720.00

620-00020  
 

0210 F/A PHONE SERVICE 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220  
 

CAT 0400 $0.00 20,020.00CURRENT AMT 20,320.00 $$

PROJECT TOTAL 476,189.31 $ 3,407,448.10CURRENT AMT 3,813,152.56 $$


